
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9
SAS Superstructure 21-Nov-14

12:49 PM
Run date

Time

Reviewer: Woods, Mark 18-Aug-10

Daily Diary Report by Bid Item
Contract No.: 04-0120F4

Inspector Name: Wright, Doug
Diary #: 002 Date: 12-Jul-2010 Monday

Approved Date:

Shift Hours: 07:30 AM 06:00 PM Break: 00:30 Over Time: 02:00

Const Calendar Day: 307

Inspection Type: Intermittent

Title: Transportation Engineer

Federal ID:
Location:

ApprovedStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored
Suspension Bridge

Working Day If no, explain:

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Bid Item: 052 T-L01-TNE.05204-0120F4 Tower Lift 01 Tower NE Furnish structural steel (bridge tower)

AMERICAN BRIDGE/FLUOR, A JV

Diary: Dispute

Tower Lift 1 Off-loading

At the beginning of the shift, all shear plates and external diaphragms had already been off-loaded, and off-
loading of smaller parts (struts, facades, etc) was ongoing as well as preparing for off-loading of the Tower
shafts.

Off-loading of smaller parts continued throughout the shift until 15:30.
The East shaft was off-loaded at 09:30.
The South shaft was off-loaded at 13:00.
The North shaft was off-loaded at 16:30.

By the end of the shift, the West shaft, along with several of the smaller parts, remained to be off-loaded.

A full account of labor and equipment was not able to be collected due to limited access inside the
customs enforcement area. The Left Coast Lifter shear leg crane was being used the entire shift to off-
load the shafts. The off-loading of smaller parts was being done by the ringer barge and the pier 7 whirley
crane.

Office work:
In between intermittent observations of the Lift 1 off-loading, the following office work was done:
- Reviewed diaries for T1 foundation prep field work
- Reviewed CCO-48 (strut façade PTFE) cost estimate from ABF
- Assisted M. Chui in the organization plan for the project spare parts yard
- Started creating bolt tracking spreadsheets for strut facades

052 T-L01-TNE.052

Attachment
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Daily Diary Report by Bid Item
Job Name: 04-0120F4 Inspector Name: Wright, Doug Diary #: 002 Date: 12-Jul-2010 Monday

East shaft on barge awaiting arrival inspection Off-loading of Tower North shaft

Off-loading of Tower East shaft Off-loading of Tower South shaft
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